STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE Wit Paseidt
TO: Tony Anziano, Program Manager / FILE: EA. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE FED.NO. No

CCO#: 322 SUPPLEMENT#: 0 | Category Code: CHPK CONTINGENCY BALANCE (incl. this change) $81,262,699.40
COST: $200,000.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES [ NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES [ NO

8 $0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Traveler Field Testing Issues CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
. S : i Thi ; Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Criginal Coniract Tme: Timed), Thishange: Time Adjustments: (including this change)} CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:
As directed by the Engineer, modifying the travelers to resolve issues discovered during field testing.

This change order will resolve minor issues that are identified during installation and testing of the travelers on the bridge.

The E2/E3 bikepath traveler motors will be rotated to resolve interference with the hanger brackets for the air and water lines.
Traveler rail joint shims, which were installed under the Skyway project, will be adjusted to correct alignment of the traveler rail
in order to allow free movement of the E2/E3 bikepath traveler. Additional trolley stops will be fabricated to provide additional
traveler stops as needed. Two posts will be revised to removable handrails on the North elevating platform to resolve
interference with the E2/E3 Westbound traveler.

The Department estimates an additional cost of $200,000.00 extra work at force account for this change, which can be
financed from the contingency fund. A detailed cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Jing Chen (District Design), and Lina Ellis (Maintenance).

CONCURRED BY: ESTIMATE OF COST
Construction Englneer: ~ William Casey, Sup TE Date 5/10/13 THIS REQUEST TOTAL TO DATE
. ) . _ ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date  6/3/13 FORCE ACCOUNT $200,000.00 $200,000.00
Project Engineer: District Design, Jing Chen Date 6/3/13 | AGREED FRICE 50.00 ' $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $200,000.00 $200,000.00
N FEDERAL PARTICIPATION
Environmental: Date
N [:I PARTICIPATING D PARTICIPATING IN PART NONE
Oth : i
sl i H@, Rich Foley Bdld Srals 1:] NON-PARTICIPATING (MAINTENANCE} D NON-PARTICIPATING
Oth ify): A i i i
Bt {apecih) Sirvet Malnt. Ling Ellis DAl S FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
District Prior Approval By: Date [Jeco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
ECj . g S Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer’s Signature: Date
R s 6-9-11

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats, For information call: (316) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



